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Current Status

Kerr-McGee Chemical Corporation is conducting cleanup activities at the Kerr-McGee
Residential Areas Superfund Site under a Unilateral Administrative Order issued by the
U.S. Environmental Protection Agency (U.S. EPA) in November 1994. Cleanup work
began in May 1995 and continued through November. U.S. EPA is overseeing the
cleanup work and the Illinois Department of Nuclear Safety is conducting the verification
testing for U.S. EPA to confirm that the properties are clean

As of April 1, 1996:

140 contaminated properties have been identified by U.S. EPA. Additional
contaminated properties are continually being identified.

44 properties have been cleaned up and fully restored.

12,490 cubic yards of contaminated soil have been removed.

Work Remaining

Kerr-McGee Chemical Corporation will resume cleanup work in April 1996 and continue
through November. A project completion date cannot be estimated until U.S. EPA
knows the total number of contaminated properties identified for cleanup.
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Relevant Dates in the History of the Kerr-McGee
Residential Areas Superfund Site

West Chicago, Illinois April 1996
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November 1994

May 1995

November 1995

April 19%

Thorium extraction facility operated at 783 Factory Street, West Chicago,
[llinois.

Facility closed by current owner, Kerr-McGee Chemical Corporation (Kerr-
McGee).

U.S. EPA proposes the Residential Areas Site to the National Priorities
List, making it eligible for cleanup assistance under the Superfund
program.

Kerr-McGee and the city of West Chicago conduct voluntary cleanup work
at residential properties in West Chicago.

Residential Areas Site added to the National Priorities List.

U.S. EPA proposes cleanup criteria for Residential Areas Site and presents
the draft criteria to the community.

U.S. EPA finalizes cleanup criteria for Residential Areas Site.

U.S. EPA begins field investigation work at Residential Areas site.

U.S. EPA recommends a cleanup plan for the Residential Areas Site and
portions of the Kress Creek Site. The recommended plan is a non-time-
critical removal action with excavation of contaminated soil.

U.S. EPA begins a 30-day period to accept and consider comments from
rhe public on recommended cleanup plan.

U.S. EPA finalizes i» cleanup decision and issues a Unilateral Adminis-
trative Order to Kerr-McGee to conduct removal activities at the
Residential Areas Site

Kerr-McGee begins removal of contaminated soil from residential
properties, with U.S. 1 PA oversight.

First construction season ends. Forty-four (44) properties were cleaned up
and restored; 12,490 cubic yards of contaminated soil were removed

Cleanup and restoration activities resume at additional residential
properties.


